COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 14/ 2020

ESTI MATE SUMVARY 10: 04: 23
CONTI D C21849 ESTI MATE NO. 0002 PROG SPEC YR: 2005
PCN: 21849- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 23.0 DAYS TIVE ALLOW 60 WORK DAYS
SH 79 FY20 RESURFACING MP 19 - MP 24 PERCENT TIME:  38.33 ORI G TI ME ALLON 60 WORK DAYS
PRQJECT NO. STA079A- 015
SH 79 FY20 RESURFACING MP 19 - MP24
NAME OF ROAD:
PRQJECT COUNTI ES: VELD ADANS
CONTRACTOR:
ASPHALT SPECI ALTIES CO., |NC. PAY PERI OD ENDI NG 04/ 11/ 2020 DATE TI ME STARTED 01/20/2020
10100 DALLAS STREET DATE LET 11/ 07/ 2019 DATE WORK BEGAN  01/20/2020
DATE AWARDED 11/20/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/03/2019 DATE ACCEPTED
HENDERSON CO 80640 (303) 289- 8555 DATE NOTI CE TO PROCEED 01/20/2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $  2,708,201.10 PARTI Cl PATI NG $ 385, 302. 70 $ 229, 267. 80
AWARD PRQIECT AMT: $ 2,480, 869.25 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 14. 23% TOTAL EARNI NGS 385, 302. 70 229,267.80
FUNDS AVAI LABLE: $ 2,322,898.40 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 385, 302. 70 229, 267. 80
TOTAL CLAI M5 $ 0.00 RETAI NAGE -9,826.58 -6,011. 78
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 375, 476. 12 223, 256. 02
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 375, 476. 12 223, 256. 02
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 223, 256. 02

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00035

202- 00240

202-01130

203- 00050

203- 01500

203- 01597

207- 00205

207-00210

208- 00002

208- 00035

208- 00075

C21849

21849-BI D
STA079A- 015

| TEM
DESCRI PTI ON

ROADWAY

Renoval of Pipe

Renoval of Asphalt Mat (Pl aning)

Renoval of Guardrail Type 3

Unsui tabl e Materi al

Bl adi ng

Pot hol i ng

Topsoi |

St ockpi l e Topsoi |

Erosion Log Type 1 (12 Inch)

Aggr egat e Bag

Pre-fabricated Vehicle Tracking Pad

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
899. 000
LF
40. 00000
96, 291. 000
sy
2. 00000
450. 000
LF
13. 50000
500. 000
(o
35. 50000
40. 000
HOUR
185. 00000
14. 250
HOUR
200. 00000
160. 000
oy
90. 00000
160. 000
cy
15. 00000
2, 600. 000
LF
4.30000
1, 300. 000
LF
7. 00000
2. 000
EACH

420. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

248. 000
636. 000
884. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
14. 250
14. 250

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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25, 440

2,850

00

.00

.00

.00

.00

00

.00

.00

.00

.00

.00

10: 04: 23

AMOUNT

35, 360

2,850

00

.00

.00

.00

.00

00

.00

.00

.00

.00

.00



CONTI D: C21849 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21849-BI D ESTI MATE RUN 04/ 14/ 2020
PRQJECT: STAO79A- 015 ESTI MATE NO 0002 10: 04: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00103 Renoval and Disposal of Sedinent (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0. 00
0065 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 20. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0070 208-00106  Sweeping (Sedi nent Renoval) 72.000 0. 000
HOUR 0. 000 0. 00
137. 00000 0. 000 0. 00
0075 210-00010 Reset Mil box Structure 15. 000 0. 000
EACH 0. 000 0. 00
265. 00000 0. 000 0. 00
0080 212-00006 Seeding (Native) 0. 300 0. 000
ACRE 0. 000 0. 00
1, 150. 00000 0. 000 0. 00
0085 212-00032 Soi | Condi ti oning 0. 300 0. 000
ACRE 0. 000 0. 00
4, 450. 00000 0. 000 0. 00
0090 216-00201  Soil Retention Blanket (Straw Coconut) (Biodegradable 1, 500. 000 0. 000
Cl ass
5% 0. 000 0. 00
3. 25000 0. 000 0. 00
0095 304-06007  Aggregate Base Course (Cl ass 6) 201. 660 69. 260
cY 132. 400 25, 818. 00
195. 00000 201. 660 39,323.70
0100 304-06008  Aggregate Base Course (C ass 6) (Special) 1, 420. 000 0. 000
cY 0. 000 0. 00
70. 00000 0. 000 0. 00
0105 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 216. 330 52. 860
TON 163. 470 49, 858. 35
305. 00000 216. 330 65, 980. 65
0110 403-33751 Hot M x Asphalt (Grading S) (75) (PG 64-28) 16, 675. 000 0. 000
TON 0. 000 0. 00

84. 75000 0. 000 0. 00



CONTI D: C21849 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 21849-BID ESTI MATE RUN 04/ 14/ 2020
PRQIECT STAO079A- 015 ESTI MATE NO 0002 10: 04: 23
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0115 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 91. 000 0. 000
LF 64. 000 6, 656. 00
104. 00000 64. 000 6, 656. 00
0120 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 715. 500 248. 000
LF 467.500 58, 437. 50
125. 00000 715. 500 89, 437. 50
0125 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 94. 000 0. 000
LF 0. 000 0. 00
148. 00000 0. 000 0. 00
0130 603-05018 18 Inch Reinforced Concrete End Section 2.000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0135 603-05024 24 Inch Reinforced Concrete End Section 18. 000 0. 000
EACH 0. 000 0.00
1, 450. 00000 0. 000 0. 00
0140 603-05030 30 Inch Reinforced Concrete End Section 2.000 0. 000
EACH 0. 000 0. 00
1, 750. 00000 0. 000 0. 00
0145 606-00301 Guardrail Type 3 (6-3 Post Spacing) MSS 200. 000 0. 000
LF 0. 000 0. 00
41. 00000 0. 000 0. 00
0150 606-01370 Transition Type 3G MGS 4. 000 0. 000
EACH 0. 000 0. 00
2,900. 00000 0. 000 0. 00
0155 606-02005 End Anchorage (Fl ared) 4.000 0. 000
EACH 0. 000 0.00
3, 200. 00000 0. 000 0. 00
0160 612-00001 Del i neator (Type 1) 104. 000 0. 000
EACH 0. 000 0. 00
33. 50000 0. 000 0. 00
0165 612-00003 Del i neator (Type I11) 44.000 0. 000
EACH 0. 000 0. 00
37.50000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0170 625-00000

0175

626- 00000

0180

626-01114

0185

627-00008

0190

627-00013

0195

629- 01031

0200

630- 00000

0205

630- 00007

0210

630- 00012

0215

630- 80341

0220 630-80342

C21849

21849-BID
STAO79A- 015

| TEM
DESCRI PTI ON

Construction Surveying

Mbbi i zati on

Public Infornmation Managenent (Tier V)

Modi fi ed Epoxy Pavenent Marking

Pavenent

Mar ki ng Pai nt

(High Build)

Survey Mnunent (Type 3A)

Fl aggi ng

Traffic Control

I nspection

Traffic Control

Managenent

Construction Traffic Sign (Panel

Si ze A)

Construction Traffic Sign (Panel Size B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

1. 000

12, 600. 00000

1. 000
LS
115, 500. 00000

1. 000
DAY
4, 450. 00000
279. 000
GAL
126. 00000
558. 000
GAL
61. 00000
10. 000
EACH
650. 00000
2, 800. 000
HOUR
29. 65000
20. 000
DAY
200. 00000
60. 000
DAY
765. 00000
78. 000
EACH
45. 00000
48. 000
EACH

65. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 250
0.500
0. 750

0. 250
0. 250
0. 500

0. 000
0.250
0. 250

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

116. 000
313. 000
429. 000

4. 000
12. 000
16. 000

3. 000
16. 000
19. 000

4. 000
0. 000
4.000

11. 500
0. 000
11. 500
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6, 300

28, 875

1,112,

9, 280

2,400

12,240

00

00

50

.00

.00

.00

45

00

00

.00

.00

10: 04: 23

AMOUNT

9, 450

57, 750

1, 112.

12,719

3, 200

14, 535

180.

747.

00

00

50

.00

.00

.00

85

00

00

00

50



CONTI D: C21849

PCN: 21849-BID

PRQIECT STAO79A- 015

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0225 630-80343 Construction Traffic Sign (Panel Size C

0230 630-80350

Vertical Panel

0235 630-80355

Portabl e Message Sign Panel

0240 630-80380

Traffic Cone

0245 700-70010

F/ A M nor Contract Revisions

0250 700-70016

F/ A Fuel Cost Adj ustnment

0255 700-70018

F/ A Roadway Snpot hness | ncentive

0260 700-70019

F/ A Asphalt Cenent Cost Adjustnment

0265 700-70023

F/ A On-The-Job Trai nee

0270 700-70025 F/ A Quality Incentive Paynent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

8. 000

EACH
65. 00000
100. 000

EACH
35. 00000
3. 000

EACH
3, 100. 00000
300. 000

EACH
6. 50000
100, 000. 000

FA
1. 00000
10, 000. 000

FA
1. 00000
20, 000. 000

FA
1. 00000
18, 000. 000

FA
1. 00000
2, 400. 000

FA
1. 00000
25, 000. 000

FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1.500
0. 000
1.500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 04: 23

AMOUNT

4, 650.

.00

.00

00

.00

.00

.00

.00

.00

.00

.00



CONTI D:

C21849
21849-BID
STAO79A- 015

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

Page 7
ESTI MATE RUN 04/ 14/ 2020

| TEM
DESCRI PTI ON

CAT NO0200

0275 700-70111

CAT NO0400

0280 620-00002

0285 620-00012

0290 620-00020

ROADWAY

Project First Program

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

Field Laboratory (C ass 2)

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
2, 000. 000
FA
1. 00000
CAT 0200  CURRENT AMT $
1. 000
EACH
24, 850. 00000
1. 000
EACH
15, 000. 00000
1. 000
EACH
1, 500. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

10: 04: 23
PREV QTY/ AMOUNT
Y TH S PERI CD TH' S CUMULATI VE
QTY TO DATE PERI CD AMOUNT
0. 000
0. 000 0.00
0. 000 0. 00
2,666,851.10% 229,267.80%  343,952.70
1. 000
0. 000 0.00
1. 000 24, 850. 00
1. 000
0. 000 0.00
1. 000 15, 000. 00
1. 000
0. 000 0.00
1. 000 1, 500. 00
41,350.00 % 0.00% 41, 350. 00
2,708,201.10$ 229,267.80%  385,302.70



